
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:56:43

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: DOI - Consolidated Infrastructure, Automation, Telecomm

5. Unique Project (Investment) Identifier: 010-00-02-00-01-2000-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The DOI CIO is working closely with the Secretary and his senior management team, as well as through the
Federal CIO Council as the Co-Chair of the Architecture and Infrastructure subcommittee, to influence and
garner the necessary support to build an optimized federal model for IT infrastructure that meets the goals of
the Obama Administration.  Our strategy revolves around three key areas:  1) Support Key White House and
OMB Government-wide initiatives to expeditiously implement the President s Vision for an Open and
Transparent Government, 2) Implement a new unifying framework within DOI to integrate all Develeopment,
Modernization and Enhancement IT efforts under a OneDOI Program thereby laying the foundation for an
Open and Transparent Government in DOI, 3) Maintaining a stable legacy, operational IT environment at DOI
to successfully implement our mission of of providing quality and timely products and services to the American
people  One optimization goal in our IT Infrastructure Plan will be completed before the end of 2009 is 
restructuring the current consolidated business case into logical groupings that track the OMB IT  infrastructure
segment architecture. This reorientation of the consolidated infrastructure business  case will be used to help
the Department to identify short, medium and long-term opportunities for operational efficiencies and cost
savings through functional, physical and logical affinities across  the agency.  We will also be re-evaluating
performance metrics for the performance reference  model table, and how to capture and report cost and
schedule performance data in the  performance baseline table moving forward  While DOI's infrastructure is
currently managed in a federated manner with responsibilities  divided between the Department and
Bureaus/Offices, we will closely examine optimization  opportunities through the restructuring of our
consolidated IT infrastructure business case to  economize.  DOI plans to initiate an IT Efficiencies for Cost
Savings initiative in FY2010 that will  include efforts to establish an improved technical inventory assessment
to support infrastructure  consolidation in the most logical areas.  This will enhance the quality of our IT
spending baseline  so that we can develop a pragmatic, fact-based approach to reducing costs while
increasing  efficiency, with the necessary care to ensure that mission-critical functions are not adversely
affected.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

MMS-GS-35F-4357D IT Support
Services

Y 2005-09-15 2005-09-15 2010-09-14 $22.3 * * * * *

USGS-BASIS+
07HQCN0020

Labor hour Y 2007-09-29 2007-09-29 2012-09-28 $3.0 * * * * *

MMS-MO8PD20079 GSA Schedule
Task Order -
Firm Fixed

Price with Cost
Reimbursable

Travel
(MMSNet
External

Penetration
Testing)

Y 2008-04-16 2008-04-16 2008-07-10 $64.0 * * * * *

NBC-NBCP08152 PURCHASE
ORDER

Y 2007-12-26 2007-12-30 2008-12-29 $17.6 * * * * *

USGS-LAN 08HQSA0128 Firm Fixed
Price

Y 2008-07-01 2008-07-01 2008-09-01 $0.1 * * * * *

MMS-MO7PD14566
/MO7PC14565

MRM-IT
Security

Y 2007-04-02 2007-04-02 2007-09-30 $88.7 * * * * *

USGS-LAN -
03HQFS0150

Firm Fixed
Price

Y 2003-09-01 2003-09-01 2008-09-24 $3.1 * * * * *

NBC-NBCA05044 CONTRACT Y 2005-12-20 2006-01-02 2009-01-01 $1,044.6 * * * * *

USGS-WAN
06HQGV0013

Firm Fixed
Price

Y 2006-07-01 2006-08-15 2011-09-05 $1.8 * * * * *

USGS-LAN 00HQFS0092 Firm Fixed
Price

Y 2000-03-01 2000-03-01 2010-02-28 $2.9 * * * * *

USGS-ESRI 06HQBP0001 Firm Fixed
Price

Y 2005-10-01 2005-10-01 2008-09-30 $3.9 * * * * *

NBC-NBCA07008 BLANKET
PURCHASE

AGREEMENT
MOD

Y 2007-10-01 2007-10-01 2011-09-30 $30.0 * * * * *

USGS-Capital Planning
04HQBP0001

Firm Fixed
Price

Y 2007-09-24 2007-09-24 2008-09-25 $0.2 * * * * *

NBC-NBCF07338 GSA
DELIVERY

ORDER

Y 2007-07-31 2007-08-31 2009-05-31 $93.0 * * * * *

USGS-07CRFS0079 Firm Fixed Y 2007-03-22 2007-03-30 2008-03-29 $0.0 * * * * *

NBC-NBCF08165 GSA
DELIVERY

ORDER

Y 2008-01-14 2008-01-18 2009-01-17 $99.9 * * * * *

USGS-07HQFS0090 Firm Fixed
Price

Y 2007-07-17 2007-07-17 2008-11-10 $0.0 * * * * *

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  4 / 26 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

BIA-SBK00040076 Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $0.0 * * * * *

BLM-NA Firm Fixed
Price

Y 2008-10-17 2009-03-01 2016-02-27 $78.0 * * * * *

BOR-05A1811117 ID/IQ Y 2005-09-23 2005-12-01 2010-12-01 $5.0 * * * * *

FWS-GS35F0353L Firm Fixed
Price

Y 2007-05-27 2007-10-01 2008-09-30 $0.1 * * * * *

NPS-NBCF04099 (Norton) Firm Fixed
Price

Y 2007-08-10 2007-08-10 2007-10-01 $0.2 * * * * *

OCIO-EAD-62979 Firm-Fixed Y 2006-09-22 2006-09-22 2007-12-21 $1.1 * * * * *

OSM-CT312003 Labor Hours Y 2003-03-31 2003-04-01 2008-03-31 $0.6 * * * * *

BLM-NAD010079 Time and
Materials

Y 2001-05-15 2001-05-15 2009-02-28 $1.0 * * * * *

FWS-BPA#982106A015/T
O 982107X288

BPA/8A Set
aside

Y 2007-09-04 2007-09-04 2008-09-30 $0.2 * * * * *

NBC-NBCM08017 PURCHASE
ORDER

Y 2008-03-21 2008-04-01 2009-03-31 $0.5 * * * * *

OCIO-ELA-Servers
(NBC050006) International

Business Machine

BPA - Firm /
Fixed Price

Y 2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *

USGS-07ERSA0215 Labor Hour Y 2007-03-05 2007-04-10 2009-04-09 $0.2 * * * * *

BIE-ENAN-GS00T99NRD
2002

Time &
Materials

(GSA&apos;s
FTS2001)

Y 2005-10-01 2005-10-01 2006-09-30 $3.2 * * * * *

BLM-NBC070002 Time and
Materials

Y 2006-10-17 2006-10-18 2009-10-17 $1.0 * * * * *

FWS-BPA#982106A015/T
O 982107X363

BPA/8A Set
aside

Y 2007-10-01 2007-10-01 2008-09-30 $0.1 * * * * *

NBC-NBCP07689 PURCHASE
ORDER

Y 2007-09-28 2007-10-10 2008-10-09 $15.9 * * * * *

OCIO-ELA-Symantec IDIQ
(NBCF07020) Merlin

International, Inc.

ELA - Firm/
Fixed-Price

Y 2006-10-01 2006-10-01 2010-01-21 $0.4 * * * * *

USGS-07HQFS0020 Firm Fixed
Price

Y 2006-12-14 2006-12-15 2007-12-14 $0.4 * * * * *

BIE-ENAN-GS00T99NRD
2002

Time &
Materials

(GSA&apos;s
FTS2001)

Y 2006-10-01 2006-10-01 2007-09-30 $3.2 * * * * *

BLM-NBD020072 Time and
Materials

Y 2002-03-28 2002-04-01 2009-10-28 $0.6 * * * * *

FWS-BPA#982106A015/T
O 982107Y011

BPA/8A Set
aside

Y 2007-05-30 2007-05-30 2009-05-31 $0.2 * * * * *

OCIO-ELA-Tablet and
Telecommuter Standard
Laptops (NBC050004)

BPA - Firm /
Fixed Price

Y 2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *
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Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

Gateway Companies Inc.

BIE-ENAN-TBD Networx
Contract

Y 2007-10-01 2007-10-01 2008-09-30 $3.2 * * * * *

BLM-NBD020101 Time and
Materials

Y 2002-05-03 2002-05-04 2009-02-28 $2.9 * * * * *

FWS-BPA#982106A015/T
O 982108Y153

BPA/8A Set
aside

Y 2008-04-07 2008-04-07 2008-10-07 $0.1 * * * * *

OCIO-ELA-Telecommuter
Widescreen Laptops
(NBC050011) NCS
Technologies Inc.

BPA - Firm /
Fixed Price

Y 2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *

BLM-NBD020105 Time and
Materials

Y 2002-05-07 2002-06-01 2009-02-28 $2.3 * * * * *

FWS-501817X212 Task Oder
under GSA
schedule

Y 2007-09-13 2007-10-01 2008-09-30 $0.3 * * * * *

OCIO-EAD-68433 Firm-Fixed Y 2007-08-17 2007-08-17 2007-08-17 $0.4 * * * * *

BIA-AG2006K090 Software
Contract

Y 2006-10-01 2006-10-01 2007-09-30 $1.0 * * * * *

BLM-NBD020259 Time and
Materials

Y 2002-09-30 2002-10-01 2009-02-28 $0.9 * * * * *

NBC-NBCF07075 GSA
DELIVERY

ORDER

Y 2006-10-01 2006-10-01 2009-04-30 $21.3 * * * * *

OCIO-ELA-Desktops
(NBC050005) Dell

Marketing L.P.

BPA - Firm /
Fixed Price

Y 2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *

USGS-Capital Planning
06HQFS0155

Time and
Materials

Y 2008-09-26 2008-09-26 2009-09-25 $0.2 * * * * *

BIA-AGL2003K003 Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $1.2 * * * * *

BLM-NBD030074 Time and
Materials

Y 2003-06-30 2003-06-30 2009-02-28 $0.8 * * * * *

NBC-NBCF08042 GSA
DELIVERY

ORDER

Y 2007-10-01 2007-10-01 2009-04-30 $600.0 * * * * *

OCIO-ESN-8a STARS and
successor

Fixed, GSA
GWAC

Y 2004-05-31 2004-11-01 2011-06-01 $0.0 * * * * *

USGS-Enterprise
Architecture 06HQFS0155

Firm Fixed Y 2008-09-26 2008-09-26 2009-09-25 $0.1 * * * * *

BIA-AGL2003K003 Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $1.2 * * * * *

BLM-NBD03CI01 Time and
Materials

Y 2003-06-27 2003-06-27 2009-02-28 $1.8 * * * * *

OCIO-Radio-NBC 03-0009 Firm Fixed
Price IDIQ

Y 2003-02-27 2003-02-27 2007-11-07 $0.1 * * * * *

BIA-CBK16050007 Time and Y 2006-10-01 2006-10-01 2007-09-30 $0.2 * * * * *
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Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

Materials

BLM-NBD03CI02 Time and
Materials

Y 2003-06-27 2003-06-27 2009-02-28 $1.1 * * * * *

NBC-NBCN08028 GSA
DELIVERY

ORDER

Y 2008-03-21 2008-03-28 2009-02-28 $72.9 * * * * *

OCIO-ELA-Microsoft
Products (NBCF05367)

ASAP

ELA - Firm /
Fixed-Price

Y 2005-06-17 2005-06-17 2009-06-17 $0.0 * * * * *

BIA-K002812169B Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $2.2 * * * * *

BLM-NBD03CI03 Time and
Materials

Y 2003-06-27 2003-06-27 2009-02-28 $4.1 * * * * *

OCIO-ESN-FTS2001 Fixed, GSA,
GWAC

Y 1998-06-30 1998-07-01 2009-01-31 $0.1 * * * * *

BIA-SMK00050048 Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $0.0 * * * * *

BLM-NAD000050 Time and
Materials

Y 2000-07-05 2000-07-16 2009-02-28 $0.5 * * * * *

FWS-GS06F0178Z Firm Fixed
Price

Y 2007-05-16 2007-10-01 2008-09-30 $0.2 * * * * *

NPS-G&B Solutions Firm Fixed
Price

Y 2006-09-21 2006-09-21 2007-09-30 $0.5 * * * * *

OCIO-EEAS Time and
materials

Y 2001-10-01 2001-10-01 2006-09-30 $30.0 * * * * *

BIA-K002812169D Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $0.6 * * * * *

BLM-NBD03CI04 Time and
Materials

Y 2003-06-27 2003-06-27 2009-02-28 $3.4 * * * * *

NBC-NBCA07010 BLANKET
PURCHASE

AGREEMENT

Y 2006-10-01 2006-10-01 2011-09-30 $50.0 * * * * *

OCIO-Radio-NBC
03-00010

Firm Fixed
Price IDIQ

Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *

BIA-SBK00040071 Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $1.0 * * * * *

BLM-NBD03CI05 Time and
Materials

Y 2003-06-27 2003-06-27 2009-02-28 $2.4 * * * * *

NBC-NBCP08149 PURCHASE
ORDER

Y 2008-02-01 2008-03-30 2009-03-30 $20.3 * * * * *

OCIO-ELA-Monitors
(NBC050007) MPC-G,

LLC

BPA - Firm /
Fixed Price

Y 2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *

BLM-NBD03CI07 Time and
Materials

Y 2003-12-29 2003-12-29 2009-02-28 $0.1 * * * * *

NBC-NBCP07618 PURCHASE
ORDER

Y 2007-09-10 2007-12-01 2008-12-01 $16.0 * * * * *
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Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

OCIO-ESN-NBCF05306 T&M Y 2008-04-20 2008-04-20 2011-04-19 $0.0 * * * * *

BLM-NBD03CI10 Time and
Materials

Y 2003-12-29 2003-12-29 2009-02-28 $0.5 * * * * *

NBC-NBCA06011 CONTRACT Y 2006-02-17 2006-03-08 2009-03-07 $1,364.1 * * * * *

OCIO-Radio-NBC 03-0008 Firm Fixed
Price IDIQ

Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *

BLM-NBD040061 Time and
Materials

Y 2004-04-07 2004-04-19 2009-02-28 $0.6 * * * * *

NBC-NBCD06004 CONTRACT Y 2006-11-06 2006-11-06 2011-09-30 $7,127.1 * * * * *

OCIO-ELA-Native Serial
Port (NBC050012) Dell

Marketing L.P.

BPA - Firm /
Fixed Price

Y 2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *

BLM-NBD04CI13 Time and
Materials

Y 2004-11-03 2004-11-03 2009-02-28 $1.1 * * * * *

OCIO-ESN-NBCF06162
and successor

Fixed Y 2005-10-01 2005-10-01 2006-09-30 $0.0 * * * * *

BLM-NBD04CI16 Time and
Materials

Y 2005-01-19 2005-01-19 2009-02-28 $0.7 * * * * *

OCIO-Radio-NBC 03-0007 Firm Fixed
Price IDIQ

Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *

BLM-NBD050150 Time and
Materials

Y 2005-09-14 2005-09-15 2009-02-28 $0.7 * * * * *

OCIO-ELA-Oracle
Maintenance

(NBCW6Z01208) Oracle
Corporation

ELM - Firm /
Fixed Price

Y 2006-05-24 2006-05-24 2006-05-24 $2.6 * * * * *

BLM-NBD05CI29 Time and
Materials

Y 2005-08-18 2005-08-18 2009-02-28 $0.2 * * * * *

OCIO-ESN-Networx Fixed, GSA
GWAC

Y 2009-01-01 2009-01-01 2019-01-31 $0.1 * * * * *

BLM-NBD05CI32 Time and
Materials

Y 2005-08-18 2005-08-18 2009-02-28 $0.1 * * * * *

OCIO-Radio-NBC 03-0006 Firm Fixed
Price IDIQ

Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *

BIA-SMK00050087 Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $0.2 * * * * *

BLM-NAD000052 Time and
Materials

Y 2000-07-05 2000-07-16 2009-02-28 $1.9 * * * * *

OCIO-ELA-Commodities
(NBC050002) ABM
Federal Sales Inc.

BPA - Firm /
Fixed Price

Y 2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *

BLM-NBD06CI34 Time and
Materials

Y 2007-09-24 2007-09-24 2009-02-28 $0.2 * * * * *

OCIO-ELA-Oracle
Products (NBCA06015)

Mythics

ELA - Firm /
Fixed-Price

Y 2006-05-31 2006-05-31 2011-05-31 $1.2 * * * * *
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Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

BLM-NBD070032 Time and
Materials

Y 2007-03-15 2007-03-27 2009-02-28 $0.1 * * * * *

OCIO-ESN-Successor IA
contract

T&M Y 2008-04-20 2008-04-20 2011-04-19 $0.0 * * * * *

BLM-NBD070066 Time and
Materials

Y 2007-06-28 2007-07-01 2009-02-28 $2.4 * * * * *

OCIO-Radio-NBC 03-0005 Firm Fixed
Price IDIQ

Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *

BLM-NBD07CI35 Time and
Materials

Y 2005-10-25 2005-10-25 2009-02-28 $0.7 * * * * *

OCIO-ELA-Printers
(NBC05003) Government

Acquisitions Inc.

IDIQ Y 2005-09-12 2005-09-12 2010-09-12 $0.1 * * * * *

BLM-NBI080008 Agreements Y 2008-05-14 2008-07-17 2009-07-16 $2.7 * * * * *

OCIO-Radio-NBC 03-0001 FIRM FIXED
PRICE IDIQ

Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *

BLM-NBI080006 Agreements Y 2007-10-01 2008-03-06 2008-09-30 $1.9 * * * * *

OCIO-ELA-Printers
(NBC50003) Government

Acquisitions Inc.

BPA - Firm /
Fixed Price

Y 2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *

OCIO-Radio-NBC 03-0004 FIRM FIXED
PRICE IDIQ

Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *

BLM-NBD070064 Fixed Price Y 2007-06-29 2007-07-01 2009-06-29 $1.4 * * * * *

BLM-NBD070046 Fixed Price Y 2008-02-28 2008-02-28 2010-02-27 $1.9 * * * * *

BLM-NBD070050 Fixed Price Y 2007-05-21 2007-05-21 2009-05-19 $0.4 * * * * *

BIA-SMK00050193 Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $0.0 * * * * *

BLM-NAD000055 Time and
Materials

Y 2000-07-12 2000-08-01 2009-02-28 $6.8 * * * * *

FWS-GS3FO353L Firm Fixed
Price

Y 2005-07-01 2005-07-05 2007-09-30 $0.1 * * * * *

OCIO-ESN-1406-04-06-C
T-61938

IDIQ Y 2006-07-31 2006-08-01 2011-07-30 $0.0 * * * * *

BLM-NBD070088 Fixed Price Y 2007-08-15 2007-09-27 2008-09-26 $0.4 * * * * *

BLM-NBI080004 Agreements Y 2008-01-31 2008-01-31 2009-01-31 $0.2 * * * * *

BLM-NBI080007 Agreements Y 2008-05-31 2008-05-31 2009-05-31 $0.2 * * * * *

BLM-NBD070035 Fixed Price Y 2007-03-31 2007-03-31 2012-03-30 $4.9 * * * * *

BLM-NBD060145 Fixed Price Y 2006-10-01 2006-10-01 2010-09-30 $1.4 * * * * *

BLM-NBD080065 Fixed Price Y 2008-05-23 2008-05-23 2009-01-31 $0.2 * * * * *

BLM-NBD080061 Fixed Price Y 2008-04-21 2008-04-21 2009-04-20 $0.2 * * * * *

BLM-NBD060162 Fixed Price Y 2006-10-01 2006-10-01 2009-09-30 $0.8 * * * * *

BLM-NBD060097 Fixed Price Y 2006-05-01 2006-05-01 2009-04-30 $0.7 * * * * *

BLM-Pending Fixed Price Y 2008-06-01 2008-06-01 2009-06-01 $0.1 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

BIA-SMK00060107 Time and
Materials

Y 2006-10-01 2006-10-01 2007-09-30 $1.6 * * * * *

BLM-NAD00TW05 Time and
Materials

Y 2000-06-28 2000-07-01 2009-02-28 $12.8 * * * * *

FWS-GS35FO445L Firm Fixed
Price

Y 2005-09-08 2005-09-12 2006-09-30 $0.2 * * * * *

OCIO-Radio-NBC 03-0002 FIRM FIXED
PRICE IDIQ

Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *

BLM-PAD075044 Fixed Price Y 2007-10-01 2007-10-01 2008-09-30 $0.3 * * * * *

BLM-PAM086001 Fixed Price Y 2007-10-07 2007-10-07 2008-09-30 $0.6 * * * * *

BLM-PAD086015 Fixed Price Y 2007-10-01 2007-10-01 2008-09-30 $0.1 * * * * *

BLM-PAP086018 Fixed Price Y 2008-01-29 2008-01-29 2008-12-31 $0.0 * * * * *

BLM-PAD086009 Fixed Price Y 2007-12-18 2008-01-01 2008-12-31 $0.1 * * * * *

BLM-PAD086031 Fixed Price Y 2008-04-09 2008-04-14 2009-01-09 $0.4 * * * * *

BLM-PAB07500102 Time and
Materials

Y 2007-09-22 2007-10-01 2008-09-30 $0.0 * * * * *

BIA-TBD Time and
Materials

Y 2007-10-01 2007-10-01 2008-09-30 $10.0 * * * * *

BLM-NAD00TW08 Time and
Materials

Y 2000-06-28 2000-07-01 2009-02-28 $0.6 * * * * *

FWS-982105A009/982105
Y017

Firm Fixed
Price/For
support of
multiple

investments
within

Infrastructure
i.e. BCT LAN,

EAD, ESN

Y 2005-05-01 2005-05-01 2010-09-30 $10.0 * * * * *

OCIO-ELA-Rugged Laptop
(NBC050008) GTSI Corp.

IDIQ Y 2005-09-26 2005-09-26 2010-09-20 $0.1 * * * * *

BLM-PAB07500103 Times and
Materials

Y 2007-09-22 2007-09-24 2008-09-30 $0.1 * * * * *

BLM-PAB07500105 Time and
Materials

Y 2008-03-31 2008-10-01 2009-09-30 $0.1 * * * * *

BLM-PAD086056 Fixed Price Y 2007-10-01 2007-10-01 2008-09-30 $0.0 * * * * *

BLM-PAD086047 Fixed Price Y 2008-07-17 2008-07-17 2009-07-18 $0.0 * * * * *

BIA-TBD Time and
Materials

Y 2008-10-01 2008-10-01 2009-09-30 $10.0 * * * * *

BLM-NAD00TW09 Time and
Materials

Y 2000-06-29 2000-07-01 2009-02-28 $0.8 * * * * *

FWS-982104Y467 Firm Fixed
Price/For
support of
multiple

investments
within

Y 2003-09-30 2003-10-01 2008-09-30 $10.2 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

Infrastructure
i.e. R9, LAN

FWS IT
Security
Program

OCIO-Radio-DOI-USDA
Joint LMR

FIRM FIXED
PRICE IDIQ

Y 2007-01-01 2007-01-01 2011-01-01 $0.5 * * * * *

BIA-TBD Time and
Materials

Y 2009-10-01 2009-10-01 2010-09-30 $10.0 * * * * *

BLM-NAD010046 Time and
Materials

Y 2001-03-30 2001-04-18 2009-02-28 $2.4 * * * * *

FWS-GS-35F-5086H GSA
SmartBUY

Y 2005-09-30 2005-10-01 2008-09-30 $0.0 * * * * *

OCIO-ELA-Rugged Laptop
(NBC050013) Transource

Service Corp.

IDIQ Y 2005-09-21 2005-09-21 2010-09-20 $0.1 * * * * *

BLM-NAD010060 Time and
Materials

Y 2001-04-18 2001-04-18 2009-02-28 $0.7 * * * * *

FWS-BPA#982106A015/T
O 982108Y171

BPA/8A Set
aside

Y 2008-04-30 2008-04-30 2009-01-30 $0.0 * * * * *

OCIO-Radio-NBC 03-0003 FIRM FIXED
PRICE IDIQ

Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been
approved in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2010 Management
Excellence: 

Advance
Modernization/

Integration.

* * Mission Critical
Service

Restoration % -
per ITILOB,

defined as the
percentage of
time service is
restored within

4 hours.

65% 80% This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * % satisfaction
score on annual
ESN end-user

survey
(administered
during ESN
Operational

Assessment)

This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

TBD - Baseline
satisfaction

survey will be
completed in

October, 2008

This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * % of newly
submitted
projects or

process
re-engineered

major
investments that
are compliant
with the DOI
FEA - This
measure

focuses on
DOI's Enterprise
Architecture, as
defined by the

DOI FEA

60% of newly
submitted or

process
re-engineered

major
investments

integrated to the
DOI FEA

95% of newly
submitted or

process
re-engineered

major
investments

integrated to the
DOI FEA

This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2009 Management
Excellence: 

Advance
Modernization/

Integration.

* * % of enterprise
projects that

fully meet
applicable DOI

security
policies.

This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

TBD This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * % of IT
spending

contracted
through

enterprise
procurement
vehicles that

save the
government

money through
volume

discounts

50% of Agency
IT spending
contracted

through
enterprise

procurement
vehicles

95% of Agency
IT spending
contracted

through
enterprise

procurement
vehicles

This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2010 Management * * Cost Per Device 1648 $1,577 - $2,023 This
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Excellence: 
Advance

Modernization/
Integration.

- per ITILOB,
defined as the
annual cost of

end user
systems and

support
components

divided by the
weighted

average number
of primary client

devices
(desktops,
laptops)

supported
(includes
hardware,
software,

personnel,
facilities).

measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2009 Management
Excellence: 

Advance
Modernization/

Integration.

* * % satisfaction
score on annual
ESN end-user

survey
(administered
during ESN
Operational

Assessment)

TBD - Baseline
satisfaction

survey will be
completed in

October, 2008

TBD - Baseline
satisfaction

survey will be
completed in

October, 2008

This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * % of
infrastructure
services that
have tested

their COOP and
disaster

recovery plans,
as measured by
the number of
programs with

plans divided by
the total number

of enterprise
infra. Projects

100 100 This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2010 Management
Excellence: 

Advance
Modernization/

Integration.

* * Cost Per End
User - per

ITILOB, defined
as the

aggregate
annual cost of

end user
systems and

support
components

divided by the
weighted

average number
of end users
supported. 

Costs include
hardware,
software,

personnel, and
facilities.

1683 $1,820 - $2,296 This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2009 Management * * % of newly 60% of newly 100% of newly This
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Excellence: 
Advance

Modernization/
Integration.

submitted
projects or

process
re-engineered

major
investments that
are compliant
with the DOI
FEA - This
measure

focuses on
DOI's Enterprise
Architecture, as
defined by the

DOI FEA

submitted or
process

re-engineered
major

investments
integrated to the

DOI FEA

submitted or
process

re-engineered
major

investments
integrated to the

DOI FEA

measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2009 Management
Excellence: 

Advance
Modernization/

Integration.

* * % of DME
(Development
Modernization
Enhancement)

dollars with
quarterly EVM
(Earned Value
Management)

reports -
fundamental to
good project
management

100 100 This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2010 Management
Excellence: 

Advance
Modernization/

Integration.

* * Help Desk First
Contact

Resolution % -
per ITILOB,

defined as the
percentage of
total contacts

resolved at first
contact (applies
when the first

person the
customer

reaches either
answers the

question,
resolves the
problem, or
dispatches
service).

77% 77% This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2010 Management
Excellence: 

Advance
Modernization/

Integration.

* * Cost Per Help
Desk Contact -

per ITILOB,
defined as the
annual costs of

help desk
support divided
by the number
of inbound help
desk requests

handled.

23.31 $21.98 - $28.76 This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * % of DME
(Development
Modernization
Enhancement)

dollars with
quarterly EVM
(Earned Value
Management)

reports -

100 100 This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

fundamental to
good project
management

measured
moving forward.

2010 Management
Excellence: 

Advance
Modernization/

Integration.

* * Help Desk
Speed of

Answer % - per
ITILOB, defined

as the
percentage of
calls requiring
agent contact

that are
answered by an
agent within 45

seconds.

91% 91% This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * % of enterprise
projects that

fully meet
applicable DOI

security
policies.

This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

TBD This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2009 Management
Excellence: 

Advance
Modernization/

Integration.

* * % of
infrastructure
services that
have tested

their COOP and
disaster

recovery plans,
as measured by
the number of
programs with

plans divided by
the total number

of enterprise
infra. Projects

100 100 This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.

2009 Management
Excellence: 

Advance
Modernization/

Integration.

* * % of IT
spending

contracted
through

enterprise
procurement
vehicles that

save the
government

money through
volume

discounts

50% of Agency
IT spending
contracted

through
enterprise

procurement
vehicles

100% of Agency
IT spending
contracted

through
enterprise

procurement
vehicles

This
measurement
indicator is no

longer accurate.
DOI is currently
in the process
of creating new
metrics against
which will be

measured
moving forward.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

2013 SS DOI
Infrastructure

* * 2012-10-01 2013-09-30 0.00% 0.00%

2009 OTHER
DME DOI -

Infrastructure
- Other Costs

$0.8 $0.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010 ITS SS
DOI -

Infrastructure
- Data at Rest

$0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 TSS SS
DOI -

Infrastructure
- Networx
Contract

Transition

$1.5 $1.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2009 MSSS
SS DOI -

Infrastructure
- Public Web

Services
(Portal)

$1.1 $1.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010 TSS SS
DOI -

Infrastructure
- Enterprise

Services
Network

$45.6 $38.0 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 EUSS
SS DOI -

Infrastructure
- Desktop

Hardware and
Software

Management

$68.6 $68.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010 ITS SS
DOI -

Infrastructure
- Trusted
Internet

Connection

$1.3 $1.1 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 OTHER
DME DOI -

Infrastructure
- Other Costs

$0.8 $0.7 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 TSS SS
DOI -

Infrastructure
- Enterprise

Services
Network

$45.1 $45.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010 TSS SS
DOI -

Infrastructure
- Voice

$47.3 $39.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

2009 ITS
DME DOI -

Infrastructure
- Logging
Extracts

$0.2 $0.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 MSSS
SS DOI -

Infrastructure
- Messaging

and
Collaboration

* * 2010-10-01 2011-09-30 0.00% 0.00%

2009 TSS SS
DOI -

Infrastructure
- Video

Conferencing

$6.1 $6.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 MSSS
SS DOI -

Infrastructure
- Oracle

Enterprise

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 EUSS
SS DOI -

Infrastructure
- IT Asset

Management 
DME = USGS

* * 2010-10-01 2011-09-30 0.00% 0.00%

2010 MSSS
SS DOI -

Infrastructure
- Data

Centers/Hosti
ng Services

$31.1 $25.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2011 TSS SS
DOI -

Infrastructure
- Radio PMO

* * 2010-10-01 2011-09-30 0.00% 0.00%

2009 EUSS
SS DOI -

Infrastructure
- ESRI

$6.2 $6.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 TSS SS
DOI -

Infrastructure
- Other
Network
Costs

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 TSS SS
DOI -

Infrastructure
- Enterprise

Services
Network

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 ITS
DME DOI -

Infrastructure
- IT Security

Policy,
Compliance

and
Awareness

* * 2010-10-01 2011-09-30 0.00% 0.00%

2012 SS DOI * * 2011-10-01 2012-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Infrastructure

2009 ITS SS
DOI -

Infrastructure
- 2-Factor

Authentication

$0.5 $0.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2009 TSS SS
DOI -

Infrastructure
- Radio PMO

$0.7 $0.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2009 TSS SS
DOI -

Infrastructure
- Radio

Networks

$35.3 $35.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 ITS SS
DOI -

Infrastructure
- IT Security

Policy,
Compliance

and
Awareness

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 EUSS
SS DOI -

Infrastructure
- IT Help Desk

Support

* * 2010-10-01 2011-09-30 0.00% 0.00%

2008 SS DOI
Infrastructure

$502.8 $502.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

2015 DME
DOI

Infrastructure

* * 2014-10-01 2015-09-30 0.00% 0.00%

2009 TSS SS
DOI -

Infrastructure
- Local Area

Network

$47.0 $47.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 MSSS
SS DOI -

Infrastructure
- Data

Centers/Hosti
ng Services

* * 2010-10-01 2011-09-30 0.00% 0.00%

2003 SS DOI
Infrastructure

$21.0 $21.0 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

2010 MSSS
SS DOI -

Infrastructure
- Symantec

$1.0 $0.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 ITS SS
DOI -

Infrastructure
- IT Security

Policy,
Compliance

and
Awareness

$33.1 $33.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2004 DME
DOI

Infrastructure

$59.0 $59.0 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

2007 SS DOI
Infrastructure

$523.0 $523.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

2010 MSSS
SS DOI -

Infrastructure
- Public Web

Services
(Portal)

$0.5 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2013 DME
DOI

Infrastructure

* * 2012-10-01 2013-09-30 0.00% 0.00%

2010 MSSS
SS DOI -

Infrastructure
- Oracle

Enterprise

$3.1 $2.6 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 TSS SS
DOI -

Infrastructure
- Networx
Contract

Transition

$1.6 $1.3 2009-10-01 2009-10-01 2010-09-30 83.00% 75.00%

2011 MSSS
SS DOI -

Infrastructure
- Public Web

Services
(Portal)

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 MSSS
SS DOI -

Infrastructure
- Public Web

Services

* * 2010-10-01 2011-09-30 0.00% 0.00%

2012 DME
DOI

Infrastructure

* * 2011-10-01 2012-09-30 0.00% 0.00%

2010 EUSS
SS DOI -

Infrastructure
- Microsoft

$14.9 $12.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 TSS SS
DOI -

Infrastructure
- Video

Conferencing

$5.9 $5.0 2009-10-01 2009-10-01 2010-09-30 83.00% 75.00%

2011 TSS SS
DOI -

Infrastructure
- Radio

Networks

* * 2010-10-01 2011-09-30 0.00% 0.00%

2005 SS DOI
Infrastructure

$385.8 $385.8 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

2009 ITS SS
DOI -

Infrastructure
- Data at Rest

$0.4 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2003 DME
DOI

Infrastructure

$44.5 $44.5 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

2017 DME * * 2016-10-01 2017-09-30 0.00% 0.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  19 / 26 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

DOI
Infrastructure

2009 EUSS
SS DOI -

Infrastructure
- IT Asset

Management 
DME = USGS

$5.2 $5.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010 ITS SS
DOI -

Infrastructure
- Active

Directory
Optimization

$0.5 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 ITS SS
DOI -

Infrastructure
- Centralized
C&A Funds

$10.5 $8.7 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 OTHER
SS DOI -

Infrastructure
- Other Costs

$57.0 $47.5 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2016 SS DOI
Infrastructure

* * 2015-10-01 2016-09-30 0.00% 0.00%

2011 EUSS
SS DOI -

Infrastructure
- Microsoft

* * 2010-10-01 2011-09-30 0.00% 0.00%

2010 ITS SS
DOI -

Infrastructure
-

eAuthenticatio
n

$0.8 $0.6 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 TSS SS
DOI -

Infrastructure
- Radio

Networks

$33.5 $27.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 MSSS
SS DOI -

Infrastructure
- Symantec

$1.0 $1.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2009 MSSS
SS DOI -

Infrastructure
- Messaging

and
Collaboration

$14.4 $14.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2004 SS DOI
Infrastructure

$230.6 $230.6 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

2009 EUSS
SS DOI -

Infrastructure
- Enterprise
Hardware
License

$7.6 $7.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 EUSS
SS DOI -

Infrastructure

* * 2010-10-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

- ESRI

2010 EUSS
DME DOI -

Infrastructure
- IT Asset

Management 
DME = USGS

$1.4 $1.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2014 DME
DOI

Infrastructure

* * 2013-10-01 2014-09-30 0.00% 0.00%

2015 SS DOI
Infrastructure

* * 2014-10-01 2015-09-30 0.00% 0.00%

2009 OTHER
SS DOI -

Infrastructure
- Other Costs

$57.3 $57.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010 EUSS
SS DOI -

Infrastructure
- IT Asset

Management 
DME = USGS

$5.1 $4.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2007 DME
DOI

Infrastructure

$5.9 $5.9 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

2011 TSS SS
DOI -

Infrastructure
- Video

Conferencing

* * 2010-10-01 2011-09-30 0.00% 0.00%

2010 TSS SS
DOI -

Infrastructure
- Other
Network
Costs

$40.2 $33.5 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 EUSS
SS DOI -

Infrastructure
- IT Help Desk

Support

$14.1 $11.8 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 ITS SS
OSM -

Infrastructure
- Bureau GSS

C&A

$3.5 $2.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 ITS SS
OSM -

Infrastructure
- Bureau GSS

C&A

$4.0 $4.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2002 and
Prior DOI

Infrastructure

$0.1 $0.1 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

2009 MSSS
SS DOI -

Infrastructure
- Public Web

Services

$5.9 $5.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010 EUSS $9.3 $7.7 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

SS DOI -
Infrastructure
- Enterprise
Hardware
License

2009 EUSS
SS DOI -

Infrastructure
- Microsoft

$13.5 $13.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 EUSS
DME DOI -

Infrastructure
- IT Asset

Management 
DME = USGS

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 ITS SS
DOI -

Infrastructure
- Trusted
Internet

Connection

* * 2010-10-01 2011-09-30 0.00% 0.00%

2009 ITS SS
DOI -

Infrastructure
- Trusted
Internet

Connection

$0.5 $0.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 OTHER
SS DOI -

Infrastructure
- Threat Mgmt

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 ITS SS
DOI -

Infrastructure
- Central and

Other
HSPD-12

Costs

* * 2010-10-01 2011-09-30 0.00% 0.00%

2016 DME
DOI

Infrastructure

* * 2015-10-01 2016-09-30 0.00% 0.00%

2010 ITS SS
DOI -

Infrastructure
- Central and

Other
HSPD-12

Costs

$1.1 $0.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 ITS SS
DOI -

Infrastructure
- Active

Directory
Optimization

$0.6 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2005 DME
DOI

Infrastructure

$85.9 $85.9 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

2010 OTHER
SS DOI -

Infrastructure
- Threat Mgmt

$0.8 $0.7 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

2011 TSS SS
DOI -

Infrastructure
- Voice

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 OTHER
SS DOI -

Infrastructure
- Other Costs

* * 2010-10-01 2011-09-30 0.00% 0.00%

2010 ITS
DME DOI -

Infrastructure
- Logging
Extracts

$0.3 $0.3 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 ITS SS
DOI -

Infrastructure
- GSA

HSPD-12
Implementatio

n

$6.4 $6.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 OTHER
DME DOI -

Infrastructure
- Other Costs

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 ITS SS
DOI -

Infrastructure
- Centralized
C&A Funds

* * 2010-10-01 2011-09-30 0.00% 0.00%

2010 MSSS
SS DOI -

Infrastructure
- Electronic

Email Archive
System
(EEAS)

$2.7 $2.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 MSSS
SS DOI -

Infrastructure
- Electronic

Email Archive
System
(EEAS)

$2.9 $2.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2009 TSS SS
DOI -

Infrastructure
- Voice

$47.0 $47.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2009 EUSS
DME DOI -

Infrastructure
- IT Asset

Management 
DME = USGS

$0.3 $0.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 ITS SS
OSM -

Infrastructure
- Bureau GSS

C&A

* * 2010-10-01 2011-09-30 0.00% 0.00%

2009 ITS SS
DOI -

Infrastructure
-

$0.7 $0.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

eAuthenticatio
n

2010 TSS SS
DOI -

Infrastructure
- Local Area

Network

$44.1 $36.8 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2011 EUSS
SS DOI -

Infrastructure
- Enterprise
Hardware
License

* * 2010-10-01 2011-09-30 0.00% 0.00%

2010 EUSS
SS DOI -

Infrastructure
- ESRI

$6.2 $5.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 ITS SS
DOI -

Infrastructure
- IT Security

Policy,
Compliance

and
Awareness

$34.8 $29.0 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2014 SS DOI
Infrastructure

* * 2013-10-01 2014-09-30 0.00% 0.00%

2010 TSS SS
DOI -

Infrastructure
- Radio PMO

$1.0 $0.8 2009-10-01 2009-10-01 2010-09-30 83.00% 75.00%

2006 DME
DOI

Infrastructure

$49.5 $49.5 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

2017 SS DOI
Infrastructure

* * 2016-10-01 2017-09-30 0.00% 0.00%

2010 ITS SS
DOI -

Infrastructure
- 2-Factor

Authentication

$0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 MSSS
SS DOI -

Infrastructure
- Messaging

and
Collaboration

$13.6 $11.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2010 MSSS
SS DOI -

Infrastructure
- Public Web

Services

$5.2 $4.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2011 TSS SS
DOI -

Infrastructure
- Local Area

Network

* * 2010-10-01 2011-09-30 0.00% 0.00%

2009 ITS SS
DOI -

Infrastructure
- Central and

$1.5 $1.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Other
HSPD-12

Costs

2011 ITS SS
DOI -

Infrastructure
- Data at Rest

* * 2010-10-01 2011-09-30 0.00% 0.00%

2006 SS DOI
Infrastructure

$455.7 $455.7 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

2009 MSSS
SS DOI -

Infrastructure
- Data

Centers/Hosti
ng Services

$30.2 $30.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 MSSS
SS DOI -

Infrastructure
- Symantec

* * 2010-10-01 2011-09-30 0.00% 0.00%

2010 EUSS
SS DOI -

Infrastructure
- Desktop

Hardware and
Software

Management

$68.9 $57.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

2009 EUSS
SS DOI -

Infrastructure
- IT Help Desk

Support

$13.4 $13.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 ITS
DME DOI -

Infrastructure
- Logging
Extracts

* * 2010-10-01 2011-09-30 0.00% 0.00%

2009 MSSS
SS DOI -

Infrastructure
- Oracle

Enterprise

$3.1 $3.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2011 MSSS
SS DOI -

Infrastructure
- Electronic

Email Archive
System
(EEAS)

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 EUSS
SS DOI -

Infrastructure
- Desktop

Hardware and
Software

Management

* * 2010-10-01 2011-09-30 0.00% 0.00%

2011 ITS SS
DOI -

Infrastructure
-

eAuthenticatio
n

* * 2010-10-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

2009 TSS SS
DOI -

Infrastructure
- Other
Network
Costs

$35.2 $35.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2009 ITS SS
DOI -

Infrastructure
- Centralized
C&A Funds

$10.4 $10.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

* - Indicates data is redacted.
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